

## **AGENDA for openPICs WP 3 technical meeting – PART I**

05-12-2016 14.00 to 15.30 (PART I)

### **WP 3.1 BB Design**

- **[Action] Technobis:** Tunable laser specifications
- **[Action] TU/e:** Circulation of documents for BBs, project documents, list of deliverables/milestones, planning
- **[Action] Bright:** Circulation of documents for BBs
- Structures for SP 19 from Bright

### **WP 3.3 BB Characterization**

- **[Action] Smart:** Provide most up-to-date data on existing FoM measurements.
- **[Action] TU/e + Smart:** Structures for SP19

### **WP 3.5 Demonstrator**

### **WP 3.2 PDK Content**

- **[Action] Bright and Phoenix:** Circulate what belongs to PDK.

05-12-2016 15.30 to 16.00 (PART II)

### **WP 3.4 Design Environment**

- **[Action] Bright and Phoenix:** Circulate design flow model
- **[Action] TU/e:** Revised WP 3.4 Plan + Milestones/Deliverables