

### Minutes from OpenPICs WP 3 meeting 13-03-2017

Part I (14:00-15:00): Weiming (chairing), Longfei, Valentina, Rui, Rob, Steven, Meint, Huub, Kevin, Roel

#### **Discussion/action points**

Nr.	Description	Responsible
1.	<b>Zn Diffusion</b> Moved to WP4	
2.	<b>Modulator development</b> Mask layout creation of test structures and modulator geometries.	Weiming, April 1st
3.	<b>MPW Schedule</b> Planning of future MPW schedules and features to be introduced	Roel, Mar 27
4.	<b>DUV Workflow meeting</b> Get together and draft workflow for DUV reticle assembly from design tape-out	Erik, Weiming, Luc, Mar 27
5.	<b>State of the PDK report</b> List of BBs with their up-to-date FoMs and identify which are missing	Rui, asap
6.	<b>List of planned measurements from Bright</b> Create list detailing which measurements are intended for tunable laser tests	Valentina, 27 Mar
7	<b>AWG specification on process</b> Get together to revise process requirements from the AWG component	Roel, Ronald, Weiming, Mar 27
8	<b>Preparations for 1<sup>st</sup> project review</b> Communicate steps to partners towards 1 <sup>st</sup> project review	Kevin
9	<b>BB Test cell design</b> Design BB test cell	Weiming, April 1st